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VÙNG	DỰ	ÁN

Khu	công	nghiệp	ở	Đồng	
bằng	sông	Cửu	Long	của	
Việt	Nam:	ngành	công	
nghiệp	chế	biến	thực	

phẩm

Các khu công nghiệp phía
Bắc Việt Nam:	ngành công

nghiệp hỗ trợ.



MỤC	TIÊU	TỔNG	THỂ
Nâng	cao	hiệu	quả	năng	lượng	(EE)	trong	các	ngành	công	nghiệp	hỗ	trợ	và	chế	biến	thực	phẩm	thông	

qua	nâng	cao	nhận	thức	của	khu	vực	công	và	tư	nhân	về	Năng	lượng	Tái	tạo	&	Thực	hành	EE,	hỗ	trợ	

doanh	nghiệp	tiếp	cận	nguồn	tài	chính	cho	các	khoản	đầu	tư	EE,	kết	nối	doanh	nghiệp	sản	xuất,	tổ	chức	

tài	chính	ngân	hàng	và	Công	ty	Dịch	vụ	Năng	lượng	(ESCO),	thí	điểm	đánh	giá	tiêu	chuẩn	SDNLTK&HQ	

cho	hai	ngành	và	xây	dựng	lộ	trình	thành	lập	Hiệp	hội	ESCO	tại	Việt	Nam.	.



KẾT	QUẢ	DỰ	ÁN
Các	doanh	nghiệp	sản	xuất	thực	phẩm	và	
công	nghiệp	hỗ	trợ	nhận	thức	được	các	
giải	pháp	EE	và	cách	cải	thiện	mức	tiêu	
thụ	năng	lượng	trong	các	cơ	sở	sản	xuất	
(thông	qua	đầu	tư	hoặc	hợp	tác	với	các	
ESCO)

01

04

03
05

Xây	dựng	lộ	trình	thành	lập	Hiệp	hội	cho	
các	Công	ty	dịch	vụ	năng	lượng	tại	Việt	
Nam

Các	khuyến	nghị	chính	sách	về	tài	trợ	cho	
các	dự	án	EE	và	phát	triển	kinh	doanh	
mô	hình	kinh	doanh	ESCO.

02
Thiết	lập	mạng	lưới	gồm	các	doanh	
nghiệp	ngành	công	nghiệp	hỗ	trợ	và	
chế	biến	thực	phẩm,	ESCO,	các	tổ	
chức	tài	chính,	ngân	hàng	và	các	bên	
liên	quan	có	liên	quan.

Thí điểm công cụ đánh giá chuẩn
SDNLTK&HQ	cho hai ngành công
nghiệp hỗ trợ và công nghiệp chế
biến thực phẩm



KẾT	QUẢ	1
Các	doanh	nghiệp	sản	xuất	thực	phẩm	và	công	nghiệp	hỗ	trợ	nhận	thức	được	các	giải	
pháp	EE	và	cách	cải	thiện	mức	tiêu	thụ	năng	lượng	trong	các	cơ	sở	sản	xuất	(thông	
qua	đầu	tư	hoặc	hợp	tác	với	các	ESCO)

Hoạt động 1.1	– Một	nghiên	cứu	chuyên	sâu	(với	việc	
thu	thập	dữ	liệu	cơ	bản)	do	VCCI	và	nhóm	tư	vấn	của	
VCCI	thực	hiện	về	các	trở	ngại/thách	thức	SDNLTK&HQ,	
tập	trung	vào	các	ngành	công	nghiệp	hỗ	trợ	và	chế	biến	
thực	phẩm.

Hoạt động 1.2	– Xây	dựng	và	triển	khai	chiến	lược	
truyền	thông	toàn	diện	để	nâng	cao	nhận	thức	về	
SDNLTK&HQ	và	các	giải	pháp	SDNLTK&HQ.

Hoạt	động	1.3	– Chuẩn	bị	các	hướng	dẫn	về	việc	
tuân	thủ	các	thủ	tục	và	tiêu	chí	đánh	giá	của	các	
chứng	nhận	và	tiêu	chuẩn	khác	nhau.

Hoạt	động	1.4	– Xây	dựng	năng	lực	và	hỗ	trợ	kỹ	
thuật	cho	các	nhà	sản	xuất	được	lựa	chọn	nâng	cao	
nhận	thức	và	thúc	đẩy	việc	tuân	thủ	các	tiêu	
chuẩn/giải	pháp	SDNLTK&HQ.

Hoạt	động	1.5	– Xác	định	và	khám	phá	các	ý	tưởng	
hiện	có/ý	tưởng	sáng	tạo/thực	tiễn	tốt	nhất	về	giải	
pháp	SDNLTK&HQ	thông	qua	các	hoạt	động	khác	
nhau	(cuộc	thi,	nghiên	cứu,	v.v.…).

Hoạt động 1.6	– Tài liệu hóa và quảng bá các sáng
kiến/thực hành tốt về giải pháp EE	thông qua	các
sự kiện học tập/chia	sẻ cho các nhà sản xuất trong
lĩnh vực công nghiệp hỗ trợ và chế biến thực phẩm.



KẾT	QUẢ	2
Thiết	lập	mạng	lưới	gồm	các	doanh	nghiệp	ngành	công	nghiệp	hỗ	trợ	và	chế	biến	
thực	phẩm,	ESCO,	các	tổ	chức	tài	chính,	ngân	hàng	và	các	bên	liên	quan	có	liên	quan.

Hoạt	động	2.1	– Tiến	hành	phân	tích	các	bên	liên	quan	
trong	SDNLTK&HQ	với	ngành	CN	hỗ	trợ	và	CN	chế	biến	
thực	phẩm	(lợi	ích	chung,	chiến	lược,	ngành,	các	hoạt	
động,	mục	tiêu	của	các	bên	liên	quan)

Hoạt	động	2.2	– Tổ	chức	đối	thoại	/	toạ	đàm	trực	
tiếp	giữa	các	bên	liên	quan	(ngân	hàng	thương	mại,	
doanh	nghiệp	sản	xuất,	ESCOS,	các	tổ	chức	tài	
chính	khác,	v.v.)	để	thúc	đẩy	SDNLTK&HQ	

Hoạt động 2.3	– Thiết	lập	mạng	lưới	SDNLTK&HQ	

Hoạt	động	2.4	– Cung	cấp	hỗ	trợ	kỹ	thuật	để	tăng	
cường	hoạt	động	của	mạng	lưới	các	bên	liên	quan	
về	EE	(phát	triển	dự	án	EE	khả	thi	về	mặt	tiếp	cận	
tài	chính)

Hoạt	động	2.5	– Tài	liệu	hóa	và	thiết	lập	các	kênh	
liên	lạc	để	trao	đổi	bài	học	kinh	nghiệm.
.



KẾT	QUẢ	3
Thí điểm công cụ đánh giá chuẩn SDNLTK&HQ	cho hai ngành công nghiệp hỗ trợ và công

nghiệp chế biến thực phẩm

Hoạt	động	3.1	– Tiến	hành	nghiên	cứu	chuyên	sâu	về	
EE,		tiêu	thụ	năng	lượng/các	công	cụ	xác	minh	EE	sẵn	có	
trong	các	doanh	nghiệp	sản	xuất	chế	biến	thực	phẩm	và	
công	nghiệp	hỗ	trợ

Hoạt động 3.2	– Thí điểm công cụ đánh giá chuẩn
SDNLTK&HQ	

Hoạt	động	3.3	– Thử	nghiệm	các	công	cụ	định	
chuẩn	EE	tại	các	nhà	sản	xuất	được	chọn.	Hệ	thống	
của	Nhật	Bản	có	thể	được	sử	dụng	tham	khảo.

Hoạt động 3.4	– Nâng cấp và hoàn thiện các công
cụ định chuẩn EE	với quy trình chứng minh/tham
vấn bổ sung

Hoạt	động	3.5	–.	Tăng	số	lượng	doanh	nghiệp	
triển	khai	thí	điểm	các	công	cụ	đo	điểm	chuẩn

Hoạt động 3.6	– Đánh giá,	ghi chép giai đoạn thử
nghiệm và tổ chức sự kiện chia	sẻ,	học hỏi để nhân
rộng công cụ đánh giá trong 2	ngành



Hoạt động 4.3	– Thành lập nhóm
công tác các bên liên quan để xây
dựng lộ trình thành lập Hiệp hội
ESCO

Hoạt	động	4.4	– Tổ	chức	hội	thảo	
tham	vấn	với	các	bên	liên	quan	để	chia	
sẻ	và	hoàn	thiện	lộ	trình.

Hoạt	động	4.2	– Tổ	chức	tham	vấn	với	
các	bên	liên	quan	về	ý	tưởng	thành	lập	
Hiệp	hội	ESCO.

Hoạt động 4.1	– Tiến hành lập bản đồ
các bên liên quan và đánh giá hoạt
động kinh doanh của ESCO	trong lĩnh
vực công nghiệp hỗ trợ và chế biến
thực phẩm

KẾT	QUẢ	4
Xây	dựng	lộ	trình	thành	lập	Hiệp	hội	cho	các	Công	ty	dịch	vụ	năng	lượng	tại	Việt	Nam



KẾT	QUẢ	5
Các khuyến nghị chính sách về tài trợ cho các dự án EE	và phát triển kinh doanhmô hình kinh

doanh ESCO.

Hoạt động 5.1	– Tiến hành nghiên cứu phạm vi,	đánh
giá chính sách và phân tích chính sách về tài trợ cho các
dự án EE,	phát triển kinh doanh ESCO

Hoạt	động	5.2	– Tiến	hành	nghiên	cứu	về	các	thực	
tiễn,	mô	hình	và	cơ	chế	liên	quan	đến	tài	trợ	cho	
các	dự	án	EE,	phát	triển	mô	hình	kinh	doanh	ESCO

Hoạt động 5.3	– Tổ chức hội thảo khuyến nghị
chính sách tài trợ cho các dự án EE	và phát triển
mô hình kinh doanh ESCO.



Đóng góp cho Chương trình Tiết kiệm Năng 
lượng Quốc gia 2019-2030 và quá trình triển 
khai mô hình kinh doanh ESCO tại Việt Nam

ĐẦU	RA	DỰ	ÁN

Đầu ra 1:	
100	DN	sản	xuất	CN	hỗ	
trợ	và	CN	chế	biến	thực	
phẩm	được	cải	thiện	các	
phương	thức	quản	lý	để	
tiêu	thụ	năng	lượng	hiệu	
quả	hơn	trong	sản	xuất	
và	sử	dụng	tốt	hơn	các	
nguồn	năng	lượng	sẵn	có

Đầu	ra	2:
10	nhà	máy	
được	hỗ	trợ	
phát	triển	các	
dự	án	tiết	
kiệm	năng	
lượng	khả	thi

Đầu	ra	3:
03	doanh	nghiệp	
ứng	dụng	công	
nghệ	nâng	cao	
hiệu	suất	năng	
lượng

Đầu ra 4:
01	Mạng lưới EE	
(DN	sản xuất,	
ESCO,	tổ chức
tài chính và các
bên liên quan...)

Đầu ra 5:
Lộ trình thành
lập Hiệp hội
ESCO

Đầu ra 6:	Công cụ đo điểm chuẩn EE	
có thể mở rộng quy mô



Đối tác phối hợp
v Đơn vị quản lý nhà nước

v Doanh nghiệp trong 2	ngành

v Các tổ chức tài chính,	ngân hàng thương mại

v Công ty	cung cấp dịch vụ năng lượng (ESCOs)

v Các bên liên quan khác (Hiệp hội doanh nghiệp,	BQL	các khu

công nghiệp,	các nhà nghiên cứu,	tư vấn,	các chương trình dự án

liên quan khác…)



KẾ	HOẠCH	HOẠT	ĐỘNG					2023-2025



KẾ	HOẠCH	HOẠT	ĐỘNG					2023-2025
Activity Detailed Action Expected outcome(s) Time of action Place of Action Implementing body

1.1. A deep-dive study (with baseline data 
collection) on energy efficiency 
impediments/challenges

Recruit the external consultant(s) A consultant team 6/2023 Hanoi, Online VCCI
VCCI external consultant(s)

Do provincial field surveys, interviews
Analysize the domestic and international report on or relevant to 2 sectors
VCCI's experts do research survey and collect data from Vietnam businesses in public 

Documentation and data to write 2 reports
General content for 2 reports

7-9/2023 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI and external consultant(s)

Finalize and document 2 reports 2 reports 10-11/2023 Hanoi VCCI and external consultant(s)

1.2.Develop and implement a comprehensive 
communication strategy to raise awareness of EE 
and EE solutions

Pubic the call for cooperation with media organization and journalist on EE solutions on VCCI website
Contact and send the call for cooperation to public/private media agencies by email/post office

A media network 6-8/2023 Online, Hanoi VCCI

Establishing a media network
Building capacity for media and journalist on EE/EE solutions

A strong media network 9/2023-5/2025 Online VCCI and media team

1.3. Prepare guidelines on compliance to audit 
procedures and criteria of different certifications 
and standards.

Recruit 2 external consultants (ESCOs & VCCI/MOIT specialists) A consultant team 6/2023 Hanoi, Online VCCI

ESCOs will develop guidelines on compliance with ISO 5001 and its experiences
VCCI/MOIT specialists will cooperate and develop guidelines on their knowledge as well as other domestic & international regulations

Documentation and data to write 2 guidelines
General content for 2 guidelines

7-9/2023 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultants

Finalize and pubiic 2 guildelines on project websites 2 guiidelines 10-11/2023 Hanoi VCCI, Yuko & external consultants

1.4.Training courses for 100 factories (30 
persons/course *9 course) on EE 
standards/solutions

Recruit the external consultant(s) A consultan team for 9 trainig workshop courses 6/2023 Hanoi, online VCCI

Finalize the program for the introduction workshop, 3 training workshop and coaching (on developing bankable EE projects) courses
Prepare for introduction workshops, 3 training workshop courses and the coaching (Call for sponsors, organize the logistic work)

Program for the introduction workshops & 3 training workshop courses 7/2023 Hanoi VCCI, Yuko & external consultants

Prepare for the introduction workshop 3 training workshop and coaching courses (Organize the logistic work)
Call for delegates of 3 raining workshop courses

Complete the logistic work for 3 training workshop courses 8/2023 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

Implement 3 training workshop courses (Training course for businesses on energy use save and efficiency in thermal - cold technology) 
Select 10 factories to coaching on developing bankable EE projects

3 training workshop courses
3 coaching course  on developing bankable EE projects

9-11/2023 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

Finalize the program for the following 3 training workshop and coaching (on developing bankable EE projects) courses
Prepare for 3 training workshop courses (Call for sponsors, organize the logistic work)

Program for 3 training workshop courses 1/2024 Hanoi VCCI, Yuko & external consultant(s)

Prepare for 3 training workshop courses and the coaching (Organize the logistic work)
Call for delegates of 3 training workshop courses 

Complete the logistic work for 3 training workshop courses 2/2024 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

Implement 3 training workshop courses
Select 10 factories to coaching on developing bankable EE projects

3 training workshop courses
3 coaching course  on developing bankable EE projects

3-5/2024 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

Finalize the program for the last 3 training workshop and coaching (on developing bankable EE projects) courses
Prepare for 3 training workshop courses (Call for sponsors, organize the logistic work)

Program for 3 training workshop courses 6/2024 Hanoi VCCI, Yuko & external consultant(s)

Prepare for 3 training workshop courses (Organize the logistic work)
Call for delegates of 3 training workshop courses 

Complete the logistic work for 3 training workshop courses 7/2024 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

Implement 3 training workshop courses
Select 10 factories to coaching on developing bankable EE projects

3 training workshop courses
3 coaching course on developing bankable EE projects

8-10/2024 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

1.5 Identify and explore existing/innovative 
ideas/best practices on EE solution 

Recruit the external consultant(s) A consultant team 6/2023 Hanoi, Online VCCI

Collaborate with different stakeholders (MOIT, MARD, SMEs, commercial banks etc.)
Finalize the first version of 2 reports

First version of 2 reports 10-12/2023 Hanoi VCCI, Yuko & external consultant(s)

Updated new innovative ideas/best practices on EE solution
Finalize 2 reports

Final version of 2 reports 4-6/2024 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

1.6. Document and promote good 
practices/initiatives of EE solution through 
learning/sharing/
promotion events

Revise content and spelling mistakes of 2 reports
Design the form of the first version of 2 reports

Design version of the first version of 2 reports 7-8/2024 Hanoi VCCI

Prepare for the first learning/sharing/promotion event Complete the logistic work for the first learning/sharing/promotion event 8/2024 Hanoi VCCI, Yuko & external consultant(s)

Implement the first learning/sharing/promotion event 1 learning/sharing/promotion event 9/2024 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)

Revise content and spelling mistakes of 2 final reports & Design the form of the first version of 2 final reports
Apply for the Registration of Publication (if required) & Printing 

Document and print 2 final reports 1-2/2025 Hanoi VCCI, Yuko & external consultant(s)

Prepare for the learning/sharing/promotion event
Call for delegates of the learning/sharing/promotion event

Complete the logistic work for the first learning/sharing/promotion event 3/2025 Hanoi VCCI, Yuko & external consultant(s)

Implement the learning/sharing/promotion event 1 learning/sharing/promotion event 4/2025 Northeast Region’s IZs, Mekong Delta’s IZs, 
Can Tho, Hanoi

VCCI, Yuko & external consultant(s)



KẾ	HOẠCH	HOẠT	ĐỘNG					2023-2025
Activity Detailed Action Expected outcome(s) Time of action Place of Action Implementing body

2.1. Conduct a mapping/ stakeholder analysis in 
EE with 2 sectors

Recruit the external consultant(s) A consultant team 6/2023 Hanoi, Online VCCI

Conduct a stakeholder analysis or a mapping of relevant stakeholders in EE (manufacturer, ESCOS, 
commercial banks, potential investors etc. )

Documentation and data to write 2 reports
General content for 2 reports

7-9/2023 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can Tho, 

Hanoi

VCCI, Yuko & external 
consultant(s)

Finalize 2 reports 2 reports 10-11/2023 Hanoi VCCI, Yuko & external 
consultant(s)

2.2. Organize face-to-face dialogues and 
routable discussions with various actors 
(commercial banks, manufactures,
ESCOS, other financial institutions etc.) to 
promote EE

Implement face-to-face dialogue with the Broker and support factories in cooperation with Energy 
Service Companies (ESCO)

1 face-to-face dialogue 9/2023 Ha Noi, Can Tho/ HCMC VCCI

Implement face-to-face dialogue (with the Banks) 1 face-to-face dialogue 1-2/2024 Ha Noi, Can Tho/ HCMC VCCI, Yuko & external 
consultant(s)

2.3. Facilitate and set up network/platform of EE Connect with various actors (commercial banks, manufactures,
ESCOS, other financial institutions etc.) 
Set up the forum for actors to discuss, negotiate about a joint MoU (zalo or Facebook group)

1 network/platform of EE 6-8/2023 Hanoi VCCI

Sign a joint MOU among all stakeholders 1 joint MOU signed by all stakeholders 9/2023-5/2023 Hanoi VCCI

2.4. Provide technical support to strengthen 
operations of the EE network

Provide technical support to strengthen operations of the EE network (through developing a joint 
operational strategy, action plan, training and coaching activities,…)

Technical support for EE network 9/2023-5/2023 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can Tho, 

Hanoi

VCCI, Yuko & external 
consultant(s)

2.5. Documentation and establish 
communication channels to exchange lessons 
learnt

Documentation and establish communication channels Newsletters, E-mails to listed group members, Annual 
Project Magazine, Website, Zalo group..

9/2023-5/2023 Hanoi VCCI

3.1. Conduct an in-depth research of EE, energy 
consumption/available EE verification tools 
among supporting and food processing 
manufacturers

Recruit the external consultant(s) A consultant team 6/2023 Hanoi, Online VCCI

Analysize the status of energy consumption, existing EE verification tools Documentation and data to write 2 reports
General content for 2 reports

7-10/2023 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can Tho, 

Hanoi

VCCI, Yuko & external 
consultant(s)

Finalize and public 2 reports on project websites 2 reports 11-12/2023 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can Tho, 

Hanoi

VCCI, Yuko & external 
consultant(s)

3.2. Develop EE benchmarking tools Do research and develop EE benchmarking tools
Complete EE benchmarking tools 
Complete other relevant supporting frameworks/index

EE bench marking tools and other relevant supporting 
frameworks/index

6-12/2023 Hanoi VCCI, Yuko, external technical 
specialist 

3.3. Test EE benchmarking tools at selected 
manufacturers

Evaluate and choose 2-4 factories to do the test 
Finalize the schedule for the test

2-4 factories will be chosen to do the test 1/2024 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can Tho, 

Hanoi

VCCI, Yuko 

Do the test and make the report on the test EE benchmarking tools were tested at 2-4 factories + 1 
report 

2-4/2024 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can Tho, 

Hanoi

VCCI, Yuko 

3.4. Upgrade and finalize EE benchmarking tools 
with additional justification/additional 
consultation process

Organize a consultation workshop to upgrade and finalize the bench marking tools 1 consultation workshop 4-5/2024 Hanoi VCCI, Yuko 

3.5. Piloting the benchmarking tools with larger 
number of manufacturers to exchange lessons 
learnt

Evaluate and choose 5-10 manufacturers to do the benchmarking tools
Finalize the schedule for the pilot

5-10 manufactures will be chosen to pilot 2-3/2024 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can Tho, 

Hanoi

VCCI, Yuko 



KẾ	HOẠCH	HOẠT	ĐỘNG					2023-2025
Activity Detailed Action Expected 

outcome(s)
Time of action Place of Action Implementing body

4.1. Conduct a stakeholder mapping and ESCO 
business assessment in supporting and food 
sectors

VCCI will conduct a stakeholder mapping to identify different ESCO actors and its 
ecosystem which include their interest, strategies, key priorities as well as the needs

2 reports 8-12/2023
& 4-5/2024

Hanoi VCCI

4.2. Workshop with related stakeholders on the 
idea of establishing ESCO Association

VCCI will organise and facilitate various discussions, dialogues and consultation with key 
actors identified in the mapping, such as commercial banks, governmental ministries and 
agencies, supporting, and food processing manufacturers etc.

Collect initial feedback and inputs to develop a roadmap to establish the ESCO Association.

2 workshops 11-12/2023 
& 4-5/2024

Ha Noi, Can Tho/ HCMC VCCI

4.3. Set up a working group/taskforce team to 
develop the road-map for an ESCO Association 
establishment

VCCI will take the leading role to set up a working group with the main purpose is to 
develop a feasible road map for an ESCO Association (include committed and active actors 
who are working in the field of ESCO

a working group 
and a road-map

11/2023 –
12/2024

Northeast Region’s IZs, 
Mekong Delta’s IZs, Can 

Tho, Hanoi

VCCI

4.4. Consultation seminars with wider target 
groups to share, verify and finalize the road map

Organize a consultation workshop to upgrade and finalize the bench marking tools
An ESCO Network with ESCO Companies, Enterprises participating in the project and 
financing institutions will be established subsequent to the development of a roadmap

2 seminars 4-5/2024 & 10-
12/2024

Ha Noi, Can Tho/ HCMC VCCI

5.1. Conduct a scoping study, policy review and 
policy gap analysis on financing EE projects, ESCO 
business development

VCCI will take the lead in conducting this study with the participation and consultation of all 
related stakeholders
Formally submitted the roapmap to the: (i) Department of Energy Efficiency and Sustainable 
Development, Ministry of Industry and Trade, (ii) Department of Climate Change, Ministry of 
Natural Resources and Environment, and (iii) Department of Industry, Ministry of Planning and 
Investment.

2 reports 9-12/2024 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can 

Tho, Hanoi

VCCI and external 
consultants

5.2. Conduct research and document best 
practices, models and mechanism relating to 
financing EE projects, ESCO business development

The existing best practices, models and mechanism relating to financing EE projects, ESCO 
business development will be research by the external consultants and VCCI’s specialists

2 reports 9-12/2024 Northeast Region’s IZs, 
Mekong Delta’s IZs, Can 

Tho, Hanoi

VCCI and external 
consultants

5.3. Organize national workshop/policy dialogues 
on financing EE/ESCO business development to 
disseminate policy recommendations

Organize national workshop/policy dialogues on financing EE/ESCO business development 1 national 
workshop

11-12/2024 Ha Noi VCCI

5.4. Dialogue meetings with key policy makers, 
about policy requirement for scaling

Organize 2 meeting with key policy makers, about policy requirement for scaling 2 dialogues 11-12/2024
& 3-4/2025

Ha Noi, Can Tho/ HCMC VCCI



Contact Information:
Project Office
Add: VCCI building, 09 Dao Duy Anh, Hanoi
Email: anpt-itb@vcci.com.vn

THANK YOU!


